
ContractNo.: 68-S5-G3-01 

TaskOiderNo.: 26 
Modification: 3 

TASK ORDER 
DISTRBUnON SHEET 

us EPA RECORDS CENTER REGION 5 

486639 

of Distribution: 

Distribution No. la:^ 

Contractor Earth Tech, Inc.. 
3121 Buttafield Road 
OakBiook, JL 60523 
Phone: (630)574-3391-<636)574-2G07 (FAX) 

COBS: 

Original 

Original 

Origin^ax 

Addressee 

Contractor 

Task Order Hie 

U.S. Environinaital Protection Agency 
Hnandal Management Division (MD 32) 
Mailnxjm Opdatirais 
Researdi Triangle Park, NC 27711 

Project OfiBcer 
Caii Nomian-SESJ 

Contract OfiBcer 
Qaudea Heise - MCC-IQI 

OSC 
Brian Kelly-SEOI 
9311 Groh Road 
GrpsseIIe,MI 48138 

X 

X 

X 

X 

X 

Vmoe Saundas, S-6J X 

ContraictSpeciaiist 
Rhonda Slagl&-Mq:-10J 

X 
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EaitiiTech, Inc.. 
3121 Buttetfield Road 
OakBrook, XL 60523 

UNTIED CTATES ENVIRONMENTAL PROTECnON AGENCY 
REGION05 

77 WEST JACKSON BOUIJEVARD 
CHICAGO, IL 60601-3590 

Attention: Nfr. Robert Kooitop 
PtogramManaga-

Suh^ Contract Numba: 68-S5-03-01 
TaskOtda-Numba; 26 
Modification No. 3 

REllJYTOTHEATTENnCWOF: 
MCC-IQJ 

DearMr.Koaitq): 

Enclosed is a fully exauted copy of the subject omtractual documait 

Please acknowledge receipt of subject documait by signing below and lauming the duplicate copy of fliis letta to; 

US. En\diDnnriaital Protection Agency 
AcquisitiOT SecticHi, MCC-IOJ 
77 West Jackson Boulevard 
Chicago, IL60604' 

The Contracting OfiBca is the aily person authorized to mate changes to the contracL Any changes to the contract must be made 
in writing by the Contrac^g Offica as a modification to the contract the subject contract^ documait is not effective until tiie 
Craitracting Offica has signed the modificatiai. 

Sincaely yours. 

RhondaSlagfe 
Coilract Specialist 

Enclosures 
Rece^ Acknowledged 

Date Acknowledged By 



AMENDMENT OF SOLiCiTATiON/MODiFICATiON OF CONTRACT |l. CONTRACT ID CODE PAGE OF PAGES 
1 1 2 

2: AMENDMENT/MODIFICATION NO. 

0003 
3. EFFECTIVE DATE 

See Block 16C 
4. REQUISmON4>URCHASE REQ. NO. 

PR-R5-05-10236 
5. PROJECT NO. (irvpnoawa) 

6. ISSUED BY CODE • T . 7. ADMINISTERED BY (ffoinarlftanllatne) CODE 

U.S. EPA Region V 
Contracts Section, 10th Floor 
77 West Jackson Blvd 
Chicago, IL 60604 

8. NAME AND ADDRESS OF CONTRACTOR (M>, atraai; county, stati and ZP Coda) (/) 9A. AMENDMENT OF SOLICITATION NO. 

EARTH TECH, INC. 
3121 Butterfieid Road 
Oak Brook, IL 60523 

EARTH TECH, INC. 
3121 Butterfieid Road 
Oak Brook, IL 60523 

9B. DATED (SEEfTEU f q EARTH TECH, INC. 
3121 Butterfieid Road 
Oak Brook, IL 60523 • 10A. MODIRCATION OF CONTRACT/ORDER 

NO. 

68-S5-03-01 TO# 26 

10A. MODIRCATION OF CONTRACT/ORDER 
NO. 

68-S5-03-01 TO# 26 
10B: DATED (SEE OEM >9) 

CODE FACILITY CODE | U//11/05 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[ ] The above numbered solicitation Is amended as set forth In Item 14. The hour and date specified for receipt of Offers [ ] Is extended, [ ] Is not extended. 

bffera must acknowled^ receipt of this amendment prior to the hour and date specified In the solicitation or as amended, by one of tlw following methods: 
(a) By completing Items Sand 15, and rstumlng copies of the smendnRnt; (b) By aclmowledging receipt of this amendment on each cepy of tlie offer 
submitted; or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG
MENT TO BE RECQVED At THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIRED MAY RESULT 
IN REJECTION OF YOUR OFFER. H by virtiie of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and Is received prior to the opening hour and date specified. 

12. ACCOUNTING WD APPROPRIATION DATA(Hrw|iiirad) 

See the section, Accounting/Appropriation Data, In the attachment on Page 2. 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(•) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: isreesymtoriir) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON

TRACT ORDER NO. IN ITEM IDA 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIRED TO REFLECT THE ADMINISTRATIVE CHANGES (•iidi»cA«igMlnf>v«isoMc4 
anirapri>tlon<M4 <xtL) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103<b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER tspseliy type or mocfflfcaaan and auSiofflr) 

lAW H.36, Task Orders 

E. IMPORTANT: Contractor [X ] Is not, [] Is required to sign this document and retum, . copies to the Issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIRCATION lOrpanbsdOyUCFaaclltinAaadincilIncludineaalUMionfeontractautfacIn 

The purpose of this modification is to incrementaiiy fund the Task Order by 
$25,288. The Task Order ceiiirig is how $320,288. 

Except as provided herein, all terms and conditions of the document referenced In Item 9A or 10A as heretofore changed, remains unchanged and In full force 
and effect. 
15A. NAMEANDTITLEOFSIGNERlTypaorprfnO 16A. NAME AND TITLE OF CONTRACTING OFRCER (lypoorprint) 

CLAUDEA L. HEiSE 
15B. CONTRACTOmOFFEROR 15C DATE SIGNED 16B. UNITED STATES OF AMEWA 16C. DATE SIGNED 

^hilo5' (S(pna(uta orpafaon authoriiad to aM 

15C DATE SIGNED 16C. DATE SIGNED 

^hilo5' 
NSN 754S.01-152-8070 
PREVIOUS EDITION UNUSABLE 

30-105 STANDARD FORM 30 (REV 1003) 
Prescribed by GSA 
FAR (4SCFR) 52.243 



N-Forcer Site: Dearborn, Michigan 
Contract: 68-S5-03-01, • Task Order:" 0026, Mod: 0003 Lead PR Number: PR-R5-05-10236 

Summary Information 

Title: 
Period of Performance: 

Award Date: 
Total Funding: 

N-Forcer Site: 
From: 03/04/05 
To: 12/30/05-

07/11/05' 
$320,288.00 

Dearborn, Michigan 

Accbuntlng/Approprlatlon Data 

The following item(B) have been added: 

Program 
Element 

Site/ .Cost 
Project Org POP DON BFYS Appr.# Org 

Opt 1 SAX092 05 T 5AF0E 3p2DC6C B55PRV00 COOl 

Funding Breakout 

Acct.Info Funding Category 

obj 
Clss 

2505 

Amount 

FY2005 - SAX024 Estimated Cost, 
[M] Cost Ceiling 

$244,779.70 
$35,22,0.30 

Total: $280,000.00 

FY2005 - SAX058 Estimated'Cost 
[M] Cost Ceiling 

$13,113.20 
$1,886.80 

Total: $15,000.00 

FY2005 - SAX092 Estimated Xost 
[M] Cost Ceiling 

$22,107.10 
$3,180.90 

Total: $25,288.0.0 

p 
/ 

Amount C 

$25,288.00 C 

[M] - Modified 
[A] Added ^ 

TO Totals 

The following item(B) have been modified: 

Category POP From By 

Cost Ceiling Option 1 $15,000.00 , $25,288.00 

TO Classification 

The following changes have occurred: 

The Task Order Ceiling has changed from $295,000.00 to $320,288.00. 

To 

$40,288.00 

Page: 2 




